Rpt-ID: RCPESPRJ Georgia Date: 11/10/2014
User: vepps Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014

Contract Location: Time Allowed: 1026 Days
LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUS Elapsed Calender Days: 661 Days
Percent Time: 64.42
District: 7 Area: 03
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIAAVE. Date Awarded: 11/30/2012
Date Contract Executed: 12/28/2012
Date Notice to Proceed: 01/09/2013

DAVENPORT IA  52807-2939 Date Work Began: 02/06/2013

Phone: (563)359-0321 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $17,598,573.15 Counties:

Original Contract Amount $16,978,937.17 Douglas

Funds Available $6,527,456.80

Percent Complete 61.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001917 $17,598,573.15 $16,978,937.17| $6,527,456.80 62.91% $86,935.16

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/10/2014

User: vepps Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 0001917 LEE RD (CR 317) - BRIDGE RCNST

Federal State Project Number:  NHS00-0001-00(917)

Total to Date Prev to Date This Estimate
Participating $8,685,073.83 $8,615,525.70 $69,548.13
Non-Participating $2,171,268.53 $2,153,881.50 $17,387.03
Total Earnings $10,856,342.36 $10,769,407.20 $86,935.16
Stockpiled Materials $214,773.99 $214,773.99 $0.00
Gross Earnings $11,071,116.35 $10,984,181.19 $86,935.16
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,071,116.35 $10,984,181.19
$86,935.16

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0022

Date: 11/10/2014
Page 3 of 9

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .847
225000.000 .027
.874 $6,075.00 $196,650.00
NHS00-0001-00(917)
0009 600-0001 FLOWABLE FILL CcY 6.000 19.134
175.000 .000
19.134 $.00 $3,348.45
0010 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 11.000 6.000
9000.000 3.000
9.000 $27,000.00 $81,000.00
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 49,269.000 38,573.572
13.000 805.310
39,378.882 $10,469.03 $511,925.47
0035 318-3000 AGGR SURF CRS TN 1,600.000 1,627.470
18.000 .000
1,627.470 $.00 $29,294.46
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,576.000 2,858.400
L & H LIME 70.000 16.490
2,874.890 $1,154.30 $201,242.30
0046 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 348.880
L & H LIME 69.250 .000
348.880 $.00 $24,159.94
Temporary Asphalt 19mm
234.50 Tons @ $69.25
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 67.090
TL & H LIME 60.250 .000
67.090 $.00 $4,042.17

Temporary Asphalt 25mm
67.09 Tons @ $60.25



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0022

Date: 11/10/2014
Page 4 of 9

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0170 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,590.000 725.780
82.000 53.660
779.440 $4,400.12 $63,914.08
Category Amount: $49,098.45 $1,115,576.87
Category Number: (0020 DRAINAGE
0175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,999.000 3,037.600
31.000 39.400
3,077.000 $1,221.40 $95,387.00
0180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,132.000 2,326.200
40.000 .000
2,326.200 $.00 $93,048.00
0190 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 185.000 188.000
65.000 .000
188.000 $.00 $12,220.00
0205 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 9.000 7.000
470.000 1.000
8.000 $470.00 $3,760.00
0210 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 4.000
600.000 .000
4.000 $.00 $2,400.00
0240 668-1100 CATCH BASIN, GP 1 EA 43.000 22.500
2150.000 6.500
29.000 $13,975.00 $62,350.00
0260 668-2200 DROP INLET, GP 2 EA 1.000 2.000
2300.000 .000
2.000 $.00 $4,600.00
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Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0022
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0265 668-4300 STORM SEWER MANHOLE, TP 1 EA 6.000 8.000
1800.000 .000
8.000 $.00 $14,400.00
0275 668-5000 JUNCTION BOX EA 1.000 2.500
2900.000 .000
2.500 $.00 $7,250.00
0280 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 263.000 1,170.276
35.000 .000
1,170.276 $.00 $40,959.66
0285 603-7000 PLASTIC FILTER FABRIC SY 983.000 5,274.284
3.000 .000
5,274.284 $.00 $15,822.85
0300 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 37.000 38.000
800.000 .000
38.000 $.00 $30,400.00
Category Amount: $15,666.40 $382,597.51
Category Number: 0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 20.000 22.898
150.000 .000
22.898 $.00 $3,434.70
0320 163-0300 CONSTRUCTION EXIT EA 10.000 10.500
1500.000 .000
10.500 $.00 $15,750.00
0325 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 8.000 8.500
235.000 .000
8.500 $.00 $1,997.50
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Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0022
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0330 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,400.000 3,610.625
14.000 .000
3,610.625 $.00 $50,548.75
0370 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 8.000 12.000
110.000 .000
12.000 $.00 $1,320.00
0375 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 20.000 29.000
630.000 .000
29.000 $.00 $18,270.00
0380 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 100.000 165.000
47.000 .000
165.000 $.00 $7,755.00
0400 171-0030 TEMPORARY SILT FENCE, TYPE C LF 30,000.000 36,144.000
2.550 .000
36,144.000 $.00 $92,167.20
Category Amount: $0.00 $191,243.15
Category Number: 0040 PERMANENT EROSION CONTROL
0430 716-2000 EROSION CONTROL MATS, SLOPES SY 33,000.000 47,429.627
1.000 .000
47,429.627 $.00 $47,429.63
Category Amount: $0.00 $47,429.63
Category Number: 0050 SIGNING AND MARKING
0460 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 147.000 52.500
23.500 -17.500
35.000 $-411.25 $822.50
Category Amount: $-411.25 $822.50
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Contract ID: B14431-12-000-0 Estimate Number: 0022
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0845 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,050.000 1,833.000
2.400 .000
1,833.000 $.00 $4,399.20
Category Amount: $0.00 $4,399.20
Category Number: (0020 DRAINAGE
0875 207-0203 FOUND BKFILL MATL, TP II cYy 1,600.000 1,838.132
45.000 .000
1,838.132 $.00 $82,715.94
Category Amount: $0.00 $82,715.94
Category Number: 0010 ROADWAY
0890 441-4020 CONC VALLEY GUTTER, 6 IN SY 25.000 764.300
45.000 .000
764.300 $.00 $34,393.50
Category Amount: $0.00 $34,393.50
Category Number: (0020 DRAINAGE
0915 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 65.000 90.000
89.000 .000
90.000 $.00 $8,010.00
Category Amount: $0.00 $8,010.00
Category Number: 0010 ROADWAY
1010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 1,500.000 180.500
40.000 13.000
193.500 $520.00 $7,740.00
Category Amount: $520.00 $7,740.00
Category Number: 0030 TEMPORARY EROSION CONTROL
1020 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
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Contract ID: B14431-12-000-0 Estimate Number: 0022
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
1025 167-1500 WATER QUALITY INSPECTIONS MO 36.000 20.000
500.000 1.000
21.000 $500.00 $10,500.00
1030 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,600.000 9,523.313
RAW CHECK DAM 3.000 .000
9,523.313 $.00 $28,569.94
Category Amount: $500.00 $39,669.94
Category Number: (0060 SIGNALS
1125 647-0220 TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS 1.000 .300
7000.000 .700
1.000 $4,900.00 $7,000.00
1-STAGE 1B
1180 647-0220 TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS 1.000 .000
33000.000 .500
.500 $16,500.00 $16,500.00
2-STAGE 1B
Category Amount: $21,400.00 $23,500.00
Category Number: 0040 PERMANENT EROSION CONTROL
1320 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,120.000 1,668.351
44.000 .000
1,668.351 $.00 $73,407.44
1325 603-7000 PLASTIC FILTER FABRIC SY 400.000 1,409.000
3.000 .000
1,409.000 $.00 $4,227.00
Category Amount: $0.00 $77,634.44
Category Number: (0010 ROADWAY
1530 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 275.000 325.840
155.000 .000
325.840 $.00 $50,505.20
Category Amount: $0.00 $50,505.20
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Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 6,696.060
1.000 161.560
6,857.620 $161.56 $6,857.62
(IN #1)
Category Amount: $161.56 $6,857.62
Category Number: (0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION cYy .000 750.000
5.000 .000
750.000 $.00 $3,750.00
Undercut Excavation Sweetwater Conn. & Lee Rd. 750cy.
Category Amount: $0.00 $3,750.00

Project Total Amount:

$86,935.16

$10,856,342.36



